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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-5-1. 4/ 0 I'N FRESNO CO NEAR KETTLEMAN CI TY AT  SANTA MARGARI TA CONST CORP  ABOUZEDAN, RAAID $3, 275,348 08/ 18/ 09 11%
06- 0A9804 THE COALI NGA AVENAL SAFETY ROADSIDE PO BOX 357 $213,672  08/28/09 7%
ACHS- 0055- (137) E $209, 461  01/26/11

REST AREA
f3_ ‘())0' 55 1-(78) CONSTRUCT NEW ROADSI DE REST AREA TEMPLETON CA 93465 (559) 243- 3598
HA26 SWPPP
06- FRE- 5- 48. 6/ 65. 8 I'N FRESNO COUNTY ABOUT 7 M LES WEST W NDSOR FUEL CO ALAN VONG $3, 583,773 06/ 03/09 84%
06-0J4804 OF FI REBAUGH FROM 0.4 M LE SOUTH OF PO BOX 38 3240 M LLBROOK $3;$g§;gg; (1)(135 gi; gg 91%

PANOCHE ROAD OVERCROSSI NG TO NEES FRESNO CA 93726 ’

AVENUE OVERCROSSSI NG VINDSOR CA 95492 (559) 243- 3856

PLACE RUBBERI ZED HOT M X ASPHALT
HVL WPCP
06- FRE- 41- 20. 0/ 32. 2 I'N FRESNO COUNTY I N FRESNO AT VARI OUS LEE W LSON HADDADI N, HAI DAR $247,963 05/ 28/ 09 0%
06- 0H3804 LOCATI ONS FROM NORTH AVENUE KR%OY%%EI%E A 93421 3240 N. M LLBROOK 28 06/11/09 0%

UNDERCRGSSI NG TO AUDUBON DRI VE 0250 ’ AVENUE

OVERCROSSI NG FRESNO, CA 93726

VEHI CLE DETECTI ON SYSTEM ;
HBAN VPCP (559) 243- 3599
06- FRE-41-22.1/0 I'N FRESNO COUNTY I N FRESNO AT THE CONTRACTORS CHEM CAL MARK MENGONI $367,141 06/ 23/ 09 0%
06- 0G4204 SOUTH FRESNO VI ADUCT BRI DGE 3130 DEPOT ROAD 3240 N. M LLBROOK 28 07/07/09 0%

REPLACE BRI DGE JO NTS ;

HAYWARD, CA 94945 FRESNO, CA 93726- 5866
(559) 243- 3543

HVL WPCP
06- FRE- 41- 25. 3/ 26. 5 I'N FRESNO COUNTY I N FRESNO AT GRANI TE CONSTRUCTI ON' COVPANY $2, 054,022 07/31/09 0%
06-432104 MCKI NLEY AVENUE UNDERCROSSI NG AND P O BOX 50085 $0 08/ 12/ 09 0%
SARR- P041- (110) E $0 0

FROM PRI NCETON AVENUE UNDERCROSSI NG

PO-41 1- (OE) 100 1 M NORTH OF SHI ELDS AVE WATSONVI LLE CA 950775085
-0 W DEN RAVPS (831) 724- 1011
HB4N SWPPP
06- FRE-99- 1. 0/ 0 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485,724 05/20/ 08 0%
06- 480504 I NSTALL CLOSED Cl RCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK $3§}1, 1(7)3 (1)85 gg; gg 0%
10556 COVBI E ROAD PMB 6203  AVENUE :
FRESNO, CA 93726 PLANT EST

AUBURN, CA 95602 559) 243- 3856
; - (550) 245- SATI'S
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HVBH WPCP

REPAI NT BRI DGES

(559) 651- 8315

11/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOAMLER WATKINS AND BORTOLUSSI, |INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $gﬁ, ggz ég; 82; (1)1 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF SAN RAFAEL  CA 94903 AVENUE !
CLOVI S AVENUE UNDERCRCSSI N ’ FRESNO, CA 93726 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA22 SWPPP (559) 243- 3598 SATI S
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOW.ER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $477,025 01/31/05  100%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $470,963  02/14/05 .
ACST- P099- (482) E $0 09/ 24/ 09
UNDERCROSSI NG TO AMERI CAN AVENUE FRESNO, CA 93726
PO-99 4-(2ES)T CLOVI S, CA 93611 09/ 24/ 09
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
) -0 HI GHWAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 15. 5/ 28. 1 I N FRESNO COUNTY | N AND NEAR FRESNO HARBER COMPANI ES | NC ABOUZEDAN, RAAI D $1, 838,083 03/27/09 70%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE 3240 N. M LLBROOK $1?$$§$’ ?gi 2‘115 %85 gg 88%
SHAW AVENUE OVERCROSSI NG AVENUE '
POC PROFI LE GRI NDI NG SAN BERNARDI NO, CA 92408 FRESNO, CA 93726
™ VPCP (559) 243- 3598
06- FRE- 99- 16. 9/ 28. 8 I'N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $318,231 03/04/09 66%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK iggi, ggg f{g; gf{; gg 93%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE '
VEH CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421 FEEENS&O;ZSDG
HB4N WPCP (559) 243-
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1,773,189 03/ 18/08 0%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1, 62?,3%1 34315 gg; gg 0%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE '
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559) 243- 3598 SATI S
06- FRE- 99-22.0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. ERI C KARLSON $1, 180,517 03/ 16/ 09 47%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W ROOSEVELT $1$§Jgg, Ig; 825 (1)3; f1>g 85%
KERN COUNTY ON ROUTE 99 AT NORTH SANTA FE SPRINGS. CA 90670 AVENUE '
DELANO OH PM 57.1 & AT KERN AV ' VI SALI A, CA 93291 SUSPENDED
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District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/19/08 77%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $9§sﬁf'gc2>g 8% ég; gg 81%
NORTH OF DODCE AVE O STI LLWATER, OK 74076 FRESNG, CA 93726 ’
CONSTRUCT FOG WARNI NG SYSTEM ’ (559) 243- 3881
201315
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;8 (1)25 %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 581,587 11/20/06 0%
ste- -( ) HI GHWAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JO NT FRESNO CA 93721 $16,183 05/03/10
O VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 58. 0/ 58. 6 I N FRESNO COUNTY | N FRESNO FROM ANCZI RA | NC VONG, ALAN $236,206 10/01/09 0%
06-0J8404 DI ANA STREET OVERHEAD TO SOUTHBOUND 2415 SAN RAMON VLY BLVD 4-426 3240 N M LLBROOK ig 10/ 20/ 09 0%
ROUTE 41 CONNECTOR
SAN RAMON CA 94583 FRESNG, CA 93726
CONSTRUCT CONCRETE BARRI ER (559) 243- 3856
HB1 WecP
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI |NC./ SAM M, MOHAMMVAD $3, 816,827 11/ 22/ 06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, g‘g, ?3;‘ (1)‘215 (1)25 2? 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
SATI S

HE14 SWPPP SAN RAFAEL, CA 94901

06- FRE- 180-63. 3/ 66. 5
06- 342434

I'N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COVPANY, | NC. OSCAR SHERRI LL

FROM 0.2 KM EAST OF CLOVI S AVENUE P. 0. BOX 1489 3240 N. M LLBROOK
OVERCRGCSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866
TEMPERANCE AVENUE (559) 243- 3812
CONSTRUCT FREEWAY AND BRI DGES

$49, 431, 252 12/ 20/ 07 99%
$47,708, 790 01/08/08

95%

$1, 747,980 10/27/09

SUN VALLEY, CA 91353-1489

HE14 SWPPP
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5- 6. 3/ 10. 1 I N KERN COUNTY NEAR GRAPEVI NE AT SECURI TY PAVI NG COVPANY | NC $1, 125,450 06/ 23/ 09 0%
06- 0C8004 VARI QUS LOCATI ONS FROM 1.5 M LES P O BOX 1489 $0  07/14/09 0%
SARR-0054- (182) E NORTH OF FORT TEJON ROAD OC TO $0
00-54 1-(2E) GRAPEVI NE ROAD UNDERCROSS! NG SUN VALLEY CA 913531489
-0 UPGRADE MEDI AN BARRI ERS (818) 767-8418
HA27 SWPPP
06- KER-5-54. 1/ 0 I'N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AVARJI T DHALI WAL $2, 684,042 08/ 07/08 0%
06- 462904 THE BUTTONW LLOW SAFETY ROADS| DE REST 42424 N 4TH STREETT EXI T $2, 550,532 08/ 25/ 08 9
ACHS- 005 - (181) 2 805 S. EXINGTON ST. $72.462 12/ 28/ 09 0%
| MG 005 -(181)2 AREAS LANCASTER, CA 93535 DELANO, - CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970 PLANT EST
HA26 SWPPP SATIS
06- KER- 5-/ 10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $15, 000, 607 08/21/08  100%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $12,122,193  09/10/08 80%
ACI M 005- (180) 2 $2, 619,169 10/ 22/ 09
o UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747 OVER RUN
HA22 SWPPP
06- KER- 14-15. 1/ 0 IN KERN CO NEAR MOJAVE FROM 15. 1M PETERSON- CHASE SAM DHALI WAL $108, 925 06/05/09 96%
06- 0K4004 N OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAI SER AVENUE 1824 NORRI S ROAD :22, ggg (1)85 gg; gg 73%
THE OLD RTE 14/58 JCT AT THE BAKERSFI ELD, CA 93308 !
S. MAJAVE OVERHEAD BRI DGE I RVINE, CA 926145706 (661)391-4742
REPLACE BRI DGE JOI NTS / BEARI NGS
HVBH wecP
06- KER- 14- 16. 3/ 26. 6 I N KERN COUNTY AT VAR QUS LOCATI ONS W NDSOR FUEL CO AMARII T DHALI WAL $4, 689, 618 06/ 16/ 09 91%
06- 0K7204 BONDED WEARI NG COURSE OVERLAY P.O. BOX 38 $4,019,389  06/25/09
SARR- P014- ( 065) E BDEiAE'Q LEXA' gg?; ST. $3, 731,286 10/27/09  °°%
PO- 14 0- (5E) W NDSOR, CA 95492
0 (661) 720- 0972
HML WeCP
06- KER- 33-40. 3/ 45. 5 IN KERN COUNTY NEAR M SSOURI GRANI TE CONSTRUCTI ON COMPANY  PETER MULLALY $1,242,517 04/14/09  100%
06- 0K6904 TRI ANGLE FROM 0. 7 M LE SOUTH OF P.O. BOX 5127 805 S. LEXI NGTON ST. $1, 132, 5;8 ({g; ig; gg 100%
LOCERN RCAD TO TREELI NE ROAD BAKERSFI ELD, CA 93388 DELANO, CA 93215 10/ 19/ 09
COLD | N PLACE RECYCLI NG (661) 720- 0971 COMPLETED
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 54. 5/ 59 IN KERN CO NEAR BLACKWELLS CORNER GRANI TE CONSTRUCTI ON CO. PETER MULLALY $1,003,776 05/26/09  100%
06- 0F7404 FROM BROANS MATERI AL ROAD TO 1.0 KM P.O BOX 50085 805 S. LEXI NGTI N ST. $956, 12‘(‘) 285 225 83 100%
SOUTH OF ROUTE 46 DELANO, CA 93215
WATSONVI LLE, CA 950775085 10/ 20/ 09
CCOLD I N PLACE RECYCLI NG HVA OVERLAY (661) 720- 0971 COVPLETED
HA22 WeCP
06- KER-41-/5 I'N KINGS AND KERN COUNTI ES AT VARI OUSW JAXON BAKER | NC. ERI C KARLSON $3,620,872 06/11/09  100%
gﬁhﬁﬁégé(soe)e LOCATI ONS P. O BOX 994248 8530 W ROOSEVELT $3, 544, 7;5 f{g; ig; gg 100%
APPLY HOT M X ASPHALT OVERLAY AVENUE
00- 0C 3- (6E) REDDI NG, CA 96099- 4248 10/ 19/ 09
0 VI SALI A, CA 93291 COVPLETED
v o (559) 651- 8315
06- KER- 43- 25. 1/ 38. 8 I N KERN COUNTY NEAR WASCO FROM ROUTE | NTERNATI ONAL SURFACI NG $1,191,936 06/ 03/ 09 0%
06- 0KE804 46 TO TULARE COUNTY LI NE SYSTEMS $0 06/ 24/ 09 0%
POLYMER MODI FI ED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HML WPCP (209) 525- 9065
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT | NC. AMARI| T DHALI WAL $1, 742,463 04/ 14/ 09 43%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. 2%2;, ggg (1)‘115 gg; gg 10%
PM 19. 7 '
BAKERSFI ELD, CA 93308 DELANG, - CA 93215
(661) 720- 0972
DI GOUT AND RUBBERI ZED HVA OVERLAY
HVL WPCP
06- KER- 46- 19. 3/ 27. 5 IN KERN CO NEAR LOST HILS ON ROUTE 46 GRI FFI TH COVPANY AMARI| T DHALI WAL $24, 114, 050 09/ 01/ 09 0%
gg;_fféggg_ 016) E FROM 1.9 KM WEST OF ROUTE 33 TO 1128 CARRI ER PARKWAY AVENUE 805 S. LEXI NGTON ST. 28 09/ 17/ 09 0%
(016) BROWNS MATERI AL ROAD AND ON RTE 33 DELANG, CA 93215
-0 AND VARI OUS LOCATI ONS BAKERSFI ELD, CA 93308 (661) 720- 0072
W DEN ROUTE 46 AND REALI GN ROUTE 33
HE13 SWPPP
HE13
06- KER- 46- 33. 8/ 37. 5 I N KERN AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON CO. AMARI| T DHALI WAL $2,839,479 03/20/09  100%
06-0J4004 RUBBERI ZED HOT M X ASPHALT OVERLAY P.O BOX 5127 805 S. LEX| NGTON ST. $2, 687, ogg %; 22; 83 100%
BAKERSFI ELD, CA 93215 DELANG, CA 93215 10/19/09
(661) 720- 0972 OVER RUN

HMVL WPCP

State of California Department of Transportation
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11/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 46- 37. 5/ 46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURI TY PAVI NG COVAPNY | NC. AMARJI T DHALI WAL $1,361,500 05/01/09 0%
06- 0HO004 33 FROM TREELI NE ROAD TO BROAN P.O BOX 1489 805 S. LEXI NGTON ST. 23 05/21/ 09 0%
MATERI AL ROAD AND ON ROUTE 46 FROM
SUN VALLEY, CA 91353-1489 DELANO,  CA 93215
KURT ROAD TO ROW.EE ROAD (661) 720- 0972
RUBBERI ZED HOT M X ASPHALT
WPCP
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA 92570 P. O BOX 81197 $975,126  08/07/06 0%
ACST- P058- (102) E $2,100 04/28/10 °
PO-E8 1-(2 OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 !
- -(2B) VERNON AVENUE UNDERCRO PERRIS . CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI S
SWPPP
06- KER-58-118.0/143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT SAM DHALI WAL $4,335,568 02/11/09  100%
06-0J3704 M LES EAST OF BUSI NESS ROUTE 58 EAST 3131 WEAR ST 1824 NORR S ROAD $3, 327, 623 gg; 2;15 gg 100%
OVERCROSSI NG TO SAN BERNARDI NO COUNTY
BAKERSFI ELD, CA 63308 BAKERSFI ELD, CA 93308 09/ 25/ 09
LI NE (661) 391- 4742 COMPLETED
RUBBERI ZED HOT M X ASPHALT OVERLAY
HM WPCP
06- KER- 58- 138. 8/ 0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUI OLDER AVARII T DHALI WAL $501,529 05/01/09  100%
06- 0K4904 SAFETY ROADSI DE REST AREA 1361 E GARTEN DRI VE 805 S. LEXI NGTON ST. $492, 322 f{g; 125 gg 100%
CONSTRUCT SEWAGE DI SPOSAL SYSTEM
PLACENTI A, CA 92870 DELANG,  CA 93215 10/19/09
(661) 720- 0972 COVPLETED
HA26 SWPPP
06- KER- 58- 139. 0/ 0 I'N KERN COUNTY NEAR BORON AT THE BOVWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 401, 983 09/ 04/ 08 71%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXI NGTON ST. $4,922,738 09/23/08 76%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG, CA 93215 $280, 459  07/30/ 10
G PO-58 1-(5E) LANCASTER, CA 93535
0 (661) 720- 0972
HA26 SWePP
06- KER- 99- 21. 6/ 24. 7 I'N KERN COUNTY | N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $601, 864 04/ 08/ 08 99%
06- 02204 BAKERSFI ELD FROM PLANZ RQAD 5400 W H GHWAY 12 805 S. LEXI NGTON ST. $ggg, gii f{g; gz; gg 96%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 !
CALI FORNI A AVENUE UNDERCROSSI NG LODI CA 95242 (661) 720- 0971 SUSPENDED

HA25 WPCP

I NSTALL | RRI GATI ON SYSTEM
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 823,833 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 750,552 08/22/06 0%
ACNH- P099- (479) E $0 12/01/09
0 AVENUE UNDERCROSSI NG PERRI'S. CA 92570 DELANO, CA 93215
PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $310, 761 11/06/08 24%
06- 0A7204 281,984 11/19/08
RSt P999- (516) E BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $ osr 05 Oor 1o 89%
CLI VE DRI VE OVERCROSSI NG TO 0.5 MLE DELANO, CA 93215
PO-99 5- (68) NORTH OF ROBERTS LANE UC LoD, CA 95242 (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-99-/19. 5 IN KERN COUNTY | N AND NEAR | NTERSTATE | MPROVEMENT | NC.  AMARJI T DHALI WAL $2,357,213 02/ 13/09 51%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P.O. BOX 8 805 S. LEXI NGTON ST. $1, 012, 123 235 ig; gg 43%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE EARIBALLT. M 55021 DELANO, CA 93215
OVERCROSSI NG ' (661) 720- 0972
GRI ND EXI STI NG CONCRETE ROADWAY
HM WeCP
06- KER- 119- 28. 0/ 28. 5 I N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY PETER MULLALY $755,628 02/10/09  100%
06- 485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. 223, gg? f{g; 3411; gg 90%
EAST OF ASHE ROAD BAKERSFI ELD, CA 93389 DELANO, - CA 93215 7
W DEN | NTERSECTI ON ' (661) 720- 0971 OVER RUN
HB1 SWPPP
06- KER- 166- 9. 0/ 24. 6 I N KERN COUNTY NEAR MARI COPA FROM 5.6 GRI FFI TH COVPANY H SHAM ALNATOUR $16, 575, 143 09/ 30/ 08 66%
06- 322104 KM WEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORRI S ROAD $7,000,539 10/08/08 42%
ACST- P166- (027) E $509, 315 02/ 02/ 10
TO ROUTE 166/ 99 SEPARATI ON BAKERSFI ELD, CA 93308
(P)l- 66 O- (7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387 (661) 301. 4747
HA22 SWPPP
06- KER- 184-8. 4/ 8. 8 IN KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY PETER MULLALY $838, 000 04/03/09 37%
06- 426304 58/ 184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 $111,541  04/20/ 09
ACHS- P184- (012) E 805 S. LEXINGTON ST. $111,541  12/24/09 13%

PGP1- 84 0- ( 2E)

--0)
HB1 SwWepp

State of California Department of Transportation

SQUTH TO 0.3 KM NORTH OF M LLS DRI VE
BRECKENRI DGE ROAD
CHANNEL| ZATI ON AND SI GNALI ZATI ON

BAKERSFI ELD, CA 93307

DELANO, CA 93215
(661) 720- 0971



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 204-4. 6/ 5. 1 I N KERN COUNTY | N BAKERSFI ELD FROM M GRI FFI TH SAM DHAL| WAL $11, 905, 093 06/ 09/ 09 11%
06- 430104 STREET TO F STREET P. O BOX 70157 1824 NORRI S ROAD $1, 051,242 07/01/09 9%
SARR- S204- (004) E REPLACE STEEL BRI DGE BAKERSH| ELD. CA 93308 $1, 019,326 07/20/ 11
S2-04 0- (4E) BAKERSFI ELD, CA 93387 '
0 (661) 391- 4742
HA21 WeCP
06- KER-5724-/0 IN KERN COUNTY AT WASCO AT WASCO GRANI TE CONSTRUCTI ON' CO. MARK MENGONI $354,006 06/02/09  100%
06- 473304 MAI NTENANCE STATI ON AT 201 J STREET P.O BOX 50085 3240 N. M LLBROOK $321, Ggg 88; gg; gg 100%
HOT M X ASPHALT PAVI NG FRESNO, CA 93726
WATSONVI LLE, CA 95077 ’ 09/25/ 09
(559) 243- 3543 COVPLETED
HAL2 wecP
06- KI N-198-21. 5/ 28. 3 NEAR HANFORD FROM 0.8 KM E OF RTE 43 FLATI RON VEST | NC $45, 430,822 09/ 01/ 09 0%
06-3568U4 TO 0.6 KM WOF RTE 99 NEAR VISALIA 2100 GOCDYEAR ROAD $0 09/ 22/ 09 0%
HPLU-6206- (015) E CONVERT A 2 LANE TO A 4 LANE HWY $0
--0) BENI CI A CA 94510
(707) 742- 6000
HE14 SWPPP
HE14
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0. 1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1,175,434 11/17/08 93%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $997,919  12/10/08 84%
ACHS- P041- (108) E SOUTH OF AVENUE 14 $0 09/ 24/ 09
PO- 41 1- (8E) FRESNO CA 93706 SUl TE 109
I NSTALL CENTERLI NE RUMBLE STRI PS MADERA, CA 93637
--0) (559) 498- 3639
HBL SVPPP (559) 675- 5267
06- MAD-41-4.5/5. 3 I N MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. | NC. HADDADI N, HAI DAR $425,150 06/ 02/ 09 56%
06- 000304 MADERA FROM 1.3 M LES NORTH OF AVENUE 19772 S. ELG N 3240 N. M LLBROCK %3 ég gg; ﬁ‘; gg 62%
12 TO 0.2 MLES SOUTH OF AVENUE 14 AVENUE :
EXCAVATE VERNAL POOLS DOS PALCS, CA 93620 FRESNO, CA 93726
HB34 SvPPP (559) 243- 3599
06- MAD- 41-8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC ALAN VONG $273,247 10/30/08  100%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 ALLUVI AL AVE STE 106 3240 N M LLBROOK $261’4§8 ééj %% 82 100%
145 FRESNO CA 93726
FRESNO CA 93720 09/ 28/ 09
REPLACE CULVERTS (559) 243- 3856 OVER RUN

HA22 WPCP
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Statement of Ongoing Contractsasof 10/20/09 11/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1,396,197 11/25/08 27%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 ROOK $1, 346,037 12/16/08
ACHS- P041- (107) E ROAD 416 2§EEUE' MLLB $48,745 12/20/10 ~ °%
PO-41 1-(7 WATSONVI LLE CA 950775085
(7E) W DENI NG ROADVWAY FRESNO, CA 93726
--() (831) 724- 1011 559 243. 3599
HB1 SWPPP (559) 243-
06- MAD-49-1. 4/9. 2 IN MADERA COUNTY NEAR OAKHURST FROM CRUCO CONSTRUCTI ON MARK MENGONI $1,303,567 05/13/09  100%
06- 0K7004 1.4 MLES WEST OF 41/49 | NTERSECTI ON 2443 FOUNDRY PARK AVE. 3240 N. M LLBROOK $1,198,4gg 28;3%583 100%
TO MARI POSA COUNTY LI NE .
RUBBERI ZED HOT M XED ASPHALT FRESNG, CA 93706 it 10708709
(559) 243- 3543 COWPLETED
HML wecP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGD $49, 842,630 10/23/06  100%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $48,786,3gg 13532538 100%
| NTERSECTI ON TO 0.2 KM SOUTH OF BEN G A CA 94510 SUI TE 109 10/ 14/ 09
ROUTE 99 AND 152 SEPARATI ON (707) 742- 6000 MADERA, CA 93637 COVPLETED
CONVERT TO DI VI DED FREEWAY .
HEL3 SWPPP (559) 675- 5272
06- MAD- 99-/. 9 I N MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER | NC DEALBA, FERNANDO $699, 987 05/ 29/ 09 57%
06- 0K2304 R VER BRI DGE AND AVENUE 7 P O BOX 994248 3469 YEAGER DRI VE, $652,7;g 28553583 96%
VE SING REDDI NG CA 960994248 SUITE 109
COLD PLANE AND REPLACE AC OVERLAY
(530) 241- 1086 N?5D§R2’75C:22§637
HA22 WPCP (559) 675-
06- MAD- 145- . 8/ 6. 8 I N MADERA CO AT AND NEAR RI PPERDAN W JAXON BAKER | NC DEALBA, FERNANDO $7,973,071 06/08/09 8%
06- 416104 FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 3240 N. M LLBROOK $2,822,898 06/17/09 350
SARR- P145- ( 029) E KM SOUTH OF AVENUE 12 $1, 142,543 03/ 05/ 10
P1- 45 0- (9E) REDDI NG CA 960994248 AVENUE
ASPHALT CONCRETE OVERLAY FRESNO, CA 93726
--0) (530) 241- 1086 550) 243. 3881
HA22 SWPPP (559) 243-
06- MAD- 145-8. 8/ 9. 1 IN MADERA COUNTY | N MADERA ON ROUTE  FLATI RON VEST | NC DEALBA, FERNANDO $3,976,959 05/01/ 09 31%
06-407214 99 AND ON ROUTE 145 2100 GOCDYEAR ROAD ROOK $1, 885,256  05/20/09 0
HPLU- 6206- (013) E 3240 N. MLLB $680. 930 06/14/10 7%

--0

HB4 SWPPP

W DEN BRI DGE
BENI CI A CA 94510

(707) 742- 6000

AVENUE
FRESNO, CA 93726
(559) 243- 3881
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Statement of Ongoing Contractsasof 10/20/09

11/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 152-/ 15. 3 I N MADERA COUNTY NEAR MADERA FROM W JAXON BAKER | NC ONTI VERCS, DAVI D $1,311,705 06/05/09  100%
06-0J5004 MERCED COUNTY LINE TO 0.3 MLE VWEST P O BOX 994248 3469 YEAGER DRI VE, $1, 312, Ggg 285 2‘21; 83 100%
OF ROUTE 99/ 152 SEPARATI ON SUl TE 109
PLACE RUBBERI ZED HOT M X ASPHALT REDDI NG CA 960994248 MADERA CA 93637
(530) 241- 1086 550 675. 5272
HML WeCP (559) 675-
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 512,329 04/ 10/ 08 0%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $6$géi, ggg (1)‘115 ig; gg 0%
SEPARATI ON FOMER CA 93625- 0520 VISALI A CA 93291 7
W DEN ROADVWAY TO SI X LANES (559) 651- 8319 PLANT EST
HB4C SWPPP SATI'S
06- TUL- 65- 23. 4/ 25. 1 I'N TULARE COUNTY I N AND NEAR M DSTATE BARRI ER | NC BLAS MARTI NEZ $339,998 08/ 06/ 09 58%
06- 0H7104 STRATHMORE FROM FRI ANT KERN CANAL P.O. BOX 30550 8530 W ROOSEVELT AVE $44,942 08/ 26/ 09 13%
$44,942  11/17/09
BRI DGE TO AVENUE 196 VI SALI A, CA 93291
DOUBLE THRI E BEAM MEDI AN BARRI ER STOCKTON,  CA 95213 (559) 651- 8321
HB1 WeCP
06- TUL- 99-5.6/ 7. 3 I'N TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 2?3' ggg (1)35 gg; fﬂ 0%
HI GHMAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL- 99- 30. 1/ 31 IN TULARE COUNTY I N TULARE FROM 0.8 WATKIN & BORTOLUSSI | NC BLAS MARTI NEZ $266,099 05/16/07  100%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $255, 523 885 (1);15 g; 100%
OVERCROSSI NG TO 0.6 KM NORTH OF VI SALI A CA 93291 09/ 21/ 09
PROSPERI TY AVENUE OVERCROSS! NG SAN RAFAEL CA 94901- 4886
(559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
Totals: Authorized Final Amt: $319, 907, 933 Completed to Date: $191, 001, 434 Work ThisMonth: $15, 117, 644




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE-5-1.4/0 06- 0A9804
06- FRE- 5- 48. 6/ 65. 8 06- 034804
06- FRE-41-25.3/26.5 06- 432104
06- FRE- 41-20. 0/ 32. 2 06- 0H3804
06- FRE-41-22.1/0 06- 04204
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-15.5/28.1 06- 0K0304
06- FRE- 99- 16. 9/ 28. 8 06- 0H3904
06- FRE-99-21.4/22.4 06- 462804
06- FRE- 99-22. 0/ 22. 8 06- OE4904
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180-58. 0/ 58. 6 06- 038404
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434
06- KER-5-6. 3/10. 1 06- 0C8004
06- KER-5-54.1/0 06- 462904
06- KER- 5-/10. 2 06- 460704

06- KER-14-15.1/0 06- 0K4004
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Cnty Rt Pm
06- KER- 14- 16. 3/ 26. 6
06- KER- 33-40. 3/45. 5
06- KER- 33-54. 5/ 59
06- KER-41-/5
06- KER- 43-25. 1/ 38. 8
06- KER-43-/6. 2
06- KER- 46- 19. 3/ 27.5
06- KER- 46-33.8/37.5
06- KER- 46- 37. 5/ 46
06- KER- 58-138.8/0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58- 118. 0/ 143.
06- KER- 58-139. 0/ 0
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-99-/19.5
06- KER- 119-28. 0/ 28. 5
06- KER- 166-9. 0/ 24. 6
06- KER- 184-8.4/8.8
06- KER-204-4.6/5.1
06- KER-5724-/0

Statement of Ongoing Contracts - Index

Contract

06- 0K7204
06- 0K6904
06- OF7404
06- 0K7404
06- 0K6804
06- 0K6704
06- 442534
06- 034004
06- 0H9004
06- 0K4904
06- 0A5104
06- 033704
06- 463004
06- 02204
06- 451604
06- 0A7204
06- 034204
06- 485604
06- 322104
06- 426304
06- 430104
06- 473304
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District
Federal Aid
- -

Cnty Rt Pm

Statement of Ongoing Contracts - Index

06- KI N-198-21. 5/ 28. 3

06- MAD-41-3.3/5.3
06- MAD-41-4.5/5.3
06- MAD-41-8.3/0

06- MAD- 41-23. 2/ 23.6

06- MAD-49-1.4/9. 2

06- MAD- 99- 19. 6/ 22. 6

06- MAD-99-/.9

06- MAD- 145-8.8/9. 1
06- MAD- 145- .8/ 6.8
06- MAD- 152-/15. 3
06- TUL-63-5.8/8

06- TUL- 65-23.4/25.1

06- TUL-99-5.6/7.3
06- TUL- 99- 30. 1/ 31

06

Statement of Ongoing Contracts - Federal Aid

Category

Contract

06- 3568U4
06- 0H2704
06- 0C0304
06- 0C7104
06- OE1004
06- 0K7004
06- 293304
06- 0K2304
06- 407214
06- 416104
06- 035004
06- 307004
06- OH7104
06- 431704
06- 388214

FEDERAL Al D (| NTERSTATE)

Page

© O O O O O 00 0 0 o

I T S S
o o o o o

Bid + CCO
$15, 000, 607

Work Comp

$12, 122,193



District
Federal Aid
- F-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$2, 823, 833
$20, 104, 848
$161, 317, 685
$120, 660, 960
$319, 907, 933

Work Comp
$2, 750, 552
$10, 310, 199
$142, 352, 546
$23, 465, 945
$191, 001, 434

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

06

Work completed this Period:

$66, 060, 314

$66, 060, 314
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